
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0005

01/06/2014

Contract Location: Time Allowed:

US 80/SR 26 OVER THE OGEECHEE RIVER. 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/09/2013

08/20/2013

00/00/0000

00/00/0000

906 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 06   

Elapsed Calender Days:

Percent Time: 19.43

176 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,370,752.58

$8,242,911.90

$7,785,715.52

4.82%

Counties:

Bryan Effingham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

533145-      $8,370,752.58 $8,242,911.90 $7,785,715.52 6.99% $200,970.81

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0005

01/06/2014

Project Number: 533145-      US 80/SR 26 - BRIDGE CNST

 

BRST0-0005-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $322,681.52 $215,639.94 $107,041.58

Non-Participating $80,670.38 $53,909.98 $26,760.40

Total Earnings $403,351.90 $269,549.92 $133,801.98

Stockpiled Materials $181,685.16 $114,516.33 $67,168.83

Gross Earnings $585,037.06 $384,066.25 $200,970.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $585,037.06 $384,066.25

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $200,970.81

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0005

01/06/2014

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 150-1000     TRAFFIC CONTROL - LS  1.000 .272

 25000.000 .024

BRST0-0005-05(047)

 

.296 $600.00 $7,400.00

Category Amount: $600.00 $7,400.00

Category Number: 0030 EROSION CONTROL

0175 167-1500     WATER QUALITY INSPECTIONS MO  29.000 2.000

 650.000 1.000

 

 

3.000 $650.00 $1,950.00

0440 171-0010     TEMPORARY SILT FENCE, TYPE A LF  3,626.000 648.000

 2.250 37.500

 

 

685.500 $84.38 $1,542.38

Category Amount: $734.38 $3,492.38

Category Number: 0070 BRIDGE NO 1

0505 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,488.000 .000

 165.000 .000

1

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0060 UTILITIES

0690 665-0015     STEEL GAS MAIN - LF  3,100.000 660.000

 54.290 2,440.000

4 IN

 

3,100.000 $132,467.60 $168,299.00

Category Amount: $132,467.60 $168,299.00

Project Total Amount: $133,801.98 $403,351.90


